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CARE Meeting Notes – February 26, 2019 
 

Tuesday, February 26, 2019, 1:00 PM – 3:00 PM CST 

East Chicago Waterway Management District Board Room 

 

In Attendance: Michael Spinar, Michelle Caldwell (IDEM); Maggie Byrne, Bri Ciara (IDNR – 

LMCP); Emily Stork (IDNR - DNP); Paul Labus (TNC); Maureen Turman (NiSource); Fernando 

Treviño (City of East Chicago); Ashley Overton (City of Gary) 

 

Via phone: Hala Kuss, Jim Bailey, Dav Parry (IDEM); Jennifer Birchfield (Urban Waters Federal Partnership); 

Peg Donnelly, Kristen Isom (U.S. EPA); Joe Exl (NIRPC); Kay Nelson (NWI Forum); Carl Wodrich (IDNR); 

Victoria Wittig (Save The Dunes); Caitie Nigrelli (Illinois-Indiana Sea Grant) 

 

Public Attendees: Two members of the public were in attendance 

 

1. Introductions: 

 

Michael Spinar called the meeting to order and took attendance from those in-person and 

calling in. 

 

2. Sediment Management Actions (BUIs #1-2, #4-7) Update 

a. Lake George Branch Middle & East 

 

The Great Lakes Legacy Act Project Agreement between EPA and the non-federal 

sponsors (the East Chicago Waterway Management District, Atlantic Richfield Co., and 

BP) has been approved, although, with the lapse in appropriations and resulting 

furlough of EPA staff, the ECWMD has not received a signed copy. 

 

BP is beginning initial work to remove obstructions and construct a sheet pile wall 

along the canal. EPA’s contractor will conduct dredging and capping of the East 

Portion and capping of the Middle Portion, following that initial work. Dredged 

material from the Lake George East Project will be placed into the adjacent Confined 

Disposal Facility (CDF). 

 

As a reminder, the East Portion extends from Indianapolis Boulevard in East Chicago 

to the CSX railroad bridge, including Reach 12 of the federal navigation channel as 

designated by the U.S. Army Corps. The Middle Portion extends from the CSX bridge 

to the BP land bridge. 

 

b. East Branch, Phase II 

 

EPA has allocated approximately $570,000 in funding to conduct a 30% Remedial 

Design for this project. Currently, the project is expected to be completed in the spring 

of 2019. As a reminder, East Branch Phase II includes the dredging and capping of 2.5 
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miles of the East Branch of the Grand Calumet River between Cline Avenue and the 

US Steel Reach in Gary, as well as closure of the Ralston Street Lagoon in Gary. 

 

c. Junction Reach 

 

A 70% design of the Junction Reach was completed in 2015, with the report being 

released in early 2016. EPA, IDEM, and the East Chicago Waterway Management 

District are still working to identify non-federal cost share for the project. The 

agreement signed between AR/BP and the ECWMD includes the provision of any non-

federal cost share overmatch on the Lake George Branch Middle and East Project to 

this reach. The Junction Reach includes approximately 1.5 miles of the Indiana Harbor 

Ship Canal south of Columbus Drive and approximately 1.4 miles of the Grand 

Calumet River between Indianapolis Boulevard and Kennedy Avenue. 

 

d. Dredging of Navigational Channel 

 

The contractor conducting the congressionally authorized navigational dredging project 

in the Indiana Harbor Ship Canal on behalf of the US Army Corps has demobilized for 

the season. Approximately 162,592 cubic yards of sediment within and adjacent to the 

federal channel have been dredged and placed in the Indiana Harbor Ship Canal 

Confined Disposal Facility during 2018. Water treatment will continue until the spring. 

To date, the US Army Corps of Engineers has dredged approximately 1.4 million cubic 

yards of sediment. The Army Corps estimates one to two additional years of dredging 

will be necessary to clear the remaining sediment backlog. 

 

Isolated areas of the Indiana Harbor Ship Canal that are due to be dredged by the Army 

Corps of Engineers contain contaminated sediment with PCB levels above 50 parts per 

million (ppm). Disposal of these sediments is regulated by the Toxic Substances 

Control Act (TSCA). In 2014, the U.S. Army Corps requested a risk-based approval 

from EPA and IDEM under TSCA to dispose of this sediment in the CDF. In early 

2017, EPA and IDEM issued a draft approval of the Army Corps permit. During the 

resulting comment period, the public requested that EPA and IDEM review alternative 

disposal options for this material. 

 

EPA, IDEM, Arcelor, and the US Army Corps worked with a contractor to conduct a 

feasibility study to evaluate alternative disposal options for contaminated sediments 

containing greater than 50 ppm PCBs. The feasibility study was completed December 

13, 2018. Out of eight different alternatives, which included off-site disposal and 

incineration, the only feasible option for safe and cost-effective removal of the PCB-

contaminated sediments was determined to be a combination of mechanical dredging, 

disposal, and containment at the Indiana Harbor Confined Disposal Facility (CDF), 

along with implementation of various institutional controls at the site. On December 19, 

2018, IDEM and EPA issued final risk-based approvals to the U.S. Army Corps for the 

disposal of contaminated sediment regulated under TSCA. The feasibility study and 
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final approval documents may be found on EPA’s website at 

https://www.epa.gov/in/indiana-harbor-canal. 

 

3. Habitat Management Actions (BUI #3 & BUI #14) Update 

a. Management Action #1 – Dune, Swale, and Riverine Restoration 

 

The IDNR, Nature Conservancy (TNC), and Lake County Parks crews continue to 

conduct dormant season work at the properties. Crews have focused on cleanup of the 

properties and cutting/treating of invasive and aggressive native trees and shrubs during 

the season. Winter woody clearing is essentially complete at Gibson Woods and 

Tolleston Ridges Nature Preserves; only minor work removing cut piles of cut wood 

remains. 

 

b. Management Action #2 – River Corridor Establishment 

 

IDEM has completed an access agreement template and obtained the legal description 

and owner contact information for most of the parcels within the project area. Eight 

parcels have been identified within the project area for which clear ownership 

information and a legal description is not available. Once IDEM obtains this 

information, the agency will be able to reach out to the appropriate property owners. 

The agency plans to submit a project application once this outreach is complete. 

 

c. Management Action #3 – Lake George Branch Wetlands Restoration 

 

IDNR’s contractor, Conservation Land Stewardship, completed invasive control for the 

2018 growing season in early October. The company is under contract through March 

2020 and will be doing invasive control again in 2019. 

 

d. Management Action #4 – Prescribed Fire Plan/Contractual Burns 

 

All entities have received funding to conduct prescribed burns through September 

2021. TNC and Lake County Parks have awarded contracts to Pizzo and ENCAP, 

respectively, to complete prescribed burns. IDNR will conduct bid openings in mid-

December. Shirley Heinze is also working through the bidding process. IDNR 

conducted a prescribed burn on December 18, 2018 at Pine Station. 

 

e. Management Action #5 – Pine Station Ponds and Oxbow 

 

IDNR continues to work with their contractor to explore restoration options at the site.   

 

f. Early Detections 

 

No early detection species have been identified so far. 

 

https://www.epa.gov/in/indiana-harbor-canal
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4. Eutrophication (BUI #8) Update 

 

IDEM is currently discussing the existing BUI removal target with EPA and working to clarify 

the process for assessing the status of the AOC with respect to this BUI. At the end of 

December, IDEM sent materials to the BUI #8 Technical Review Lead for his review and 

comment and is currently awaiting a response. 

 

5. Beach Closures (BUI #10) Update 

 

Michelle Caldwell gave a presentation on the Beach Closures BUI, including a summary of the 

nuisance shorebird deterrence measures employed during the 2018 beach season. Following 

the presentation, Michelle received several questions from CARE members, including 

questions on when the dogs typically get started and why samples exceeded most often in May. 

Michelle responded that sample exceedances typically occur most often early in the season – in 

May and June.  

 

Comments were also received regarding the collection of trash at the beaches, and suggestions 

were made that IDEM should ensure that it is working with the IDNR’s Division of Fish and 

Wildlife to ensure that there are no impacts to non-target birds from the nuisance shorebird 

deterrence program. It was suggested that the Wild Goose Chase data be provided to the U.S. 

Fish and Wildlife Service and/or IDNR. 

 

6. Aesthetics (BUI #11) Update 

 

Michelle Caldwell gave a presentation on the Degradation of Aesthetics BUI. Following the 

presentation, IDEM received several questions from CARE members. CARE members requested 

additional clarification regarding the location of various outfalls located in the vicinity of Cline Avenue. 

In response to a question regarding discharges from the CSO outfall at Columbia Avenue, Michael 

stated that it was his understanding that the combined sewer overflow (CSO) outfall at Columbia 

Avenue was not being utilized by the Hammond Sanitary District, and that the CSO Retention basin has 

dramatically reduced CSO discharges from that location. In response to a question on nutrient levels in 

the vicinity of the U.S. Steel monitoring site, IDEM stated that the agency would have to consult its 

records on the matter. 

 

7. Plankton (BUI #13) Monitoring Update 

 

All of the general and nutrient chemistry data and plankton taxonomic data have been received 

for this project. IDEM has also just received the chlorophyll-a data from USGS. IU 

Bloomington’s Shaw Lab plans to release the toxicity bioassay data to IDEM in March, along 

with a draft of its final project report. IDEM is working with IU and PhycoTech to set up a 

report out on the results of the study in mid-May. 

 

8. Education and Outreach Activities 

 

https://www.in.gov/idem/lakemichigan/files/care_presentation_20190226_bui_10_update_.pdf
https://www.in.gov/idem/lakemichigan/files/care_presentation_20190226_bui_11_update_.pdf
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Due to a scheduling conflict on IDEM’s part, we are postponing the CARE Public Learning 

Session scheduled for March 26 until June. This will also allow for time to widely publicize the 

event. The City of Gary has been extremely helpful in helping to plan the event. IDEM is also 

working to schedule CARE Workgroup Meetings for the remainder of 2019. CARE members 

were told to expect an updated schedule shortly. 

 

9. Table Talk 

 

Items shared during the Table Talk portion of the meeting included: 

 Caitie Nigrelli shared that the Annual Grand Calumet River Stewardship Day will be held with 

area fourth graders at Seidner Dune and Swale on May 21. The planning committee is working 

to get VIPs and press coverage for the event. There will be four stations, similar to last year 

(macroinvertebrate sampling, fish, birding/coastal ecosystem, and dune and swale). 

 Kay Nelson reported that Cathy Stepp, the EPA Region 5 Regional Administrator was proposing 

to conduct a tour of the area. 

 IDEM reported that the Michigan City Conference on the Environment will be held June 7 at the 

Blue Chip Casino in Michigan City. 

 IDEM reported that the agency planned to bring the W.G. Jackson education and research vessel 

to the Hammond Marina on June 10 and 11. 

 

10. Public Comment 

 

Two members of the public were present and made various comments concerning the 

Nearshore Bird Deterrence Program and environmental concerns about George Lake.  

 

 

Next Workgroup Meeting: To Be Determined 


